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Basic Requirements

o Authorization
¢ Funding

Implementation Phase

e Planning
® Pre-Construction Engineering and Desig
e Construction



Process

Congressional Authority (Study-Authority)

Appraisal Study

— pre-feasibility planning

— establishes federal interest for feasibility study

— decision document for feasibility authority request
Feasibility Study

— detailed planning investigation

— Includes environmental documents

— decision document for construction authority request

— reguires cost-sharing



Process (cont’d)

Congressional Authorization

— authorizes Federal participation for project
Implementation

— Includes cost-sharing/allocation of project
Pre-Construction Engineering and Design

— appropriations to fund detailed design, plansanad
specifications, permits, etc.

Project Construction Phase



Timeline

Appraisal Study

Appraisal Report Process Time

Feasibility Study Appropriations Process Time
Feasibility Study

Feasibility Report Process Time
Appropriations Process Time
Pre-Construction Engineering and Design
Construction

Total Time

12 months
12 months
12 months
4 years

1 year

1 year
2years
o-[/years

+16 years



